COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 03/ 2021

ESTI MATE SUMMARY 10: 28: 17
CONTI D: C23185 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 23185-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 151.0 DAYS TIME ALLOW 7/23/2021 FI XED COMPLETI ON DAT
I TS FI BER TO STATE BUI LDI NGS | PERCENT TINME:  46.32 ORI G TIME ALLOW 7/23/2021 FI XED COVPLETI ON DAl
PROQJECT NO I TS SW2-304
I TS FI BER TO STATE BUI LDI NGS |
NAVE OF ROAD:
PRQJECT COUNTI ES: ADANS VEELD
CLEAR CREEK OTHERS
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 01/ 29/ 2021 DATE TI ME STARTED 09/01/2020
5400 M. Meeker Rd. DATE LET 05/ 14/ 2020 DATE WORK BEGAN 09/ 01/ 2020
Suite A DATE AWARDED 05/ 29/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 11/2020 DATE ACCEPTED
BOULDER CO 80501  (303)530-4212 DATE NOTI CE TO PROCEED 09/ 01/ 2020
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 2, 365, 030.50 PARTI Cl PATI NG $ 921, 471. 81 $ 183, 487. 10
AWARD PRQIECT AM: $ 2,136,538.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 38. 96% TOTAL EARNI NGS 921, 471. 81 183, 487. 10
FUNDS AVAI LABLE: $ 1,443,558.69 STOCKPILED MATER ALS 196, 492. 94 -15,879.76

GROSS EARNI NGS 1,117, 964. 75 167, 607. 34
TOTAL CLAI MB: $ 0.00 RETAI NAGE -24, 754. 47 -5,504. 61

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 1,093, 210. 28 162, 102. 73

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 1,093, 210. 28 162, 102. 73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 162,102.73

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

PREV QTY/

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00200

203- 01597

208- 00002

208- 00035

208- 00046

208- 00103

208- 00105

208- 00106

208- 00107

212- 00006

212-00032

ROADWAY

C23185
23185-BI D
I TS SW2- 304
| TEM
DESCRI PTI ON
Renoval of Sidewal k
*Pot hol i ng

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

*Seedi ng (Native)

*Soi | Condi tioning

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
11. 000
5%
183. 00000
250. 000
HOUR
212. 00000
14, 600. 000
LF
7. 47000
200. 000
LF
10. 24000
34. 000
EACH
91. 00000
100. 000
HOUR
19. 00000
100. 000
HOUR
50. 00000
150. 000
HOUR
79. 00000
100. 000
HOUR
19. 00000
2.200
ACRE
844. 00000
2.200
ACRE

5, 905. 00000

Qry TH S PERI CD
Qry TO DATE

2, 040.
. 000
2, 140.

20.

26.
13.
39.

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
21

000

. 000
. 000
. 000

000
000
000

. 500
. 000
. 500

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 02/ 03/ 2021

549.

9, 752

747.

19.

1, 027.

19.

00

00

00

.00

.00

00

.00

00

00

.00

.00

10: 28: 17

AMOUNT

2,013

39, 644

15, 985

364.

399.

3, 081.

123.

00

00

80

.00

00

00

.00

00

50

.00

.00



CONTI D: C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 23185- BI D ESTI MATE RUN 02/ 03/ 2021
PRQIECT I TS SW2- 304 ESTI MATE NO 0006 10: 28: 17
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADWAY
0060 213-00003 *Mul ching (Weed Free) 0. 100 0. 000
ACRE 0. 000 0. 00
1, 446. 00000 0. 000 0. 00
0065 213-00061 *Mul ch Tackifier 20. 000 0. 000
LB 0. 000 0. 00
8. 00000 0. 000 0. 00
0070 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 10, 600. 000 0. 000
Cl ass
5% 0. 000 0. 00
3. 19000 0. 000 0. 00
0075 217-00020  *Herbicide Treatnent 20. 000 0. 000
HOUR 0. 000 0. 00
181. 00000 0. 000 0. 00
0080 250-00100  *Environnental Health and Safety 1. 000 1. 000
LS 0. 000 0.00
5, 485. 00000 1. 000 5, 485. 00
0085 403-00721 Hot M x Asphalt (Patching) (Asphalt) 500. 000 4.330
Sy 3. 000 447. 00
149. 00000 7.330 1,092. 17
0090 607-11525 *Fence (Plastic) 1, 350. 000 980. 000
LF 370. 000 740. 00
2. 00000 1, 350. 000 2,700. 00
0095 608-00000 Concrete Sidewal k 10. 000 4. 000
SY 0. 000 0. 00
246. 00000 4.000 984. 00
0100 612-00260 Location Marker (Fiber Optic)(Done) 107. 000 38. 000
EACH 13. 000 2,158.00
166. 00000 51. 000 8, 466. 00
0105 613-00200 *2 Inch Electrical Conduit (GRO) 1, 430. 000 391. 000
LF 0. 000 0. 00
28. 00000 391. 000 10, 948. 00
0110 613-00206 *2 Inch Electrical Conduit (Bored) 43, 820. 000 23, 760. 000
LF 6, 768. 000 77,628. 96
11. 47000 30, 528. 000 350, 156. 16



CONTI D: C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23185-BI D ESTI MATE RUN
PRQIECT: I TS SW2- 304 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 MATERI AL ALLOWANCE 20, 060. 000
LF -6, 768. 000 -3,993. 12
0. 59000 13, 292. 000 7,842.28
0115 613-01200 2 Inch Electrical Conduit (Plastic) 10, 780. 000 67.000
LF 3, 007. 000 39, 091. 00
13. 00000 3,074. 000 39, 962. 00
0115 MATERI AL ALLOWANCE 1,213. 000
LF -1, 213. 000 -715. 67
0. 59000 0. 000 0. 00
0120 613-07010 Pull Box (Surface Munted) 36. 000 35. 000
EACH 0. 000 0.00
612. 00000 35. 000 21, 420. 00
0120 MATERI AL ALLOWANCE 1. 000
EACH 0. 000 0.00
154. 88000 1. 000 154. 88
0125 613-07023 Pull Box (24"x36"x24") 104. 000 44.000
EACH 12. 000 22,248. 00
1, 854. 00000 56. 000 103, 824. 00
0125 MATERI AL ALLOWANCE Pul | Box (24x36x48) 60. 000
EACH -12.000 -9,842.97
820. 24770 48. 000 39, 371. 89
0130 613-07040 Pull Box (30"x48"x24") 6. 000 0. 000
EACH 1. 000 2,568. 00
2, 568. 00000 1.000 2,568. 00
0130 MATERI AL ALLOWANCE Pul | Box (30x48x24) 6. 000
EACH -1.000 -1,328.00
1, 328. 00000 5. 000 6, 640. 00
0135 614-70024 1310nm SFP Optic Mdul e 130. 000 0. 000
EACH 0. 000 0.00
587. 00000 0. 000 0. 00
0135 MATERI AL ALLOWANCE 1310nm SFP Optic Mdul e 130. 000
EACH 0. 000 0.00

412. 85892 130. 000 53, 671. 66



CONTI D

CAT NO0200

0140 614-87024

0140

0145

614- 87350

0150

614- 87448

0150

0150

0150

0155

614-87693

0155

0155

0155

C23185
23185-BID
I TS SW2- 304
| TEM
DESCRI PTI ON
ROADWAY

*Fi ber Optic Term nation Panel

(24 Fiber)

MATERI AL ALLOMNCE Fi ber Optic Term nation Panel

*Test Fiber Optic Cable

*Fiber Optic Cable (Single Mde) (48 Strands)

MATERI AL ALLOWANCE

MATERI AL ALLOWANCE Fi ber Optic Cable SM 48 Strand

MATERI AL ALLOWANCE Fi ber Optic Cable SM 48 Strand

(mul e tape/tracer

*Et hernet Switch Type II1

MATERI AL ALLOWANCE Et hernet Switch Type |11

(3916)

MATERI AL ALLOWANCE Servi ce Agreenent

MATERI AL ALLOWANCE Base Sof tware

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
37.000
EACH
898. 00000
EACH
249. 85621
1. 000
LS
77, 235. 00000
68, 400. 000
LF
3. 00000
LF
0. 26032
LF
0. 35383
LF
0. 22759
42.000
EACH
1, 622. 00000
EACH
1, 003. 51000
EACH
259. 84833
EACH

32. 24810

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

37.000
0. 000
37.000

0. 000
0. 000
0. 000

16, 076. 000
0. 000
16, 076. 000

52, 322. 065
0. 000
52, 322. 065

19, 833. 451
0. 000
19, 833. 451

19, 833. 604
0. 000
19, 833. 604

0. 000
0. 000
0. 000

42.000
0. 000
42.000

42.000
0. 000
42.000

42.000
0. 000
42.000
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ESTI MATE RUN 02/ 03/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 28: 17

AMOUNT

9, 244

48, 228

13,620

7,017

4,513

42, 147

10,913

1, 354

.00

68

.00

00

48

67

93

.00

42

63

42



CONTI D

CAT NO0200

0160

0165

0170

0175

0180

0185

0190

0195

0200

0205

0210

614-87700

625- 00000

626- 00000

626- 01114

630- 00000

630- 00007

630- 00012

630- 80336

630- 80341

630- 80342

630- 80343

C23185

23185-BID
I TS SW2- 304

| TEM
DESCRI PTI ON

ROADWAY

Et her net

Router Ciena 5171 (install

only)

*Construction Surveying

*Mobi | i zati on

*Public Information Managenent

(Tier 1V)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel Size O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

14. 000

62. 00000

1. 000

25, 376. 00000

1.000
LS
160, 538. 00000

20. 000
DAY
121. 01000
679. 500
HOUR
37. 00000
10. 000
DAY
241.00000
150. 000
DAY
1, 055. 00000
2.000
EACH
241. 00000
8. 000
EACH
67. 00000
36. 000
EACH
248. 00000
12. 000
EACH

248. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 400
0. 100
0. 500

0. 600
0. 000
0. 600

13. 000
4. 000
17. 000

679. 500
0. 000
679. 500

1. 000
0. 000
1.000

71.000
20. 000
91. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

18. 000
0. 000
18. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 03/ 2021

2,537

484.

21, 100

.00

60

.00

.00

.00

00

.00

.00

.00

.00

10: 28: 17

AMOUNT

12,688

96, 322

2,057

25, 141.

241.

96, 005

268.

4, 464,

.00

00

80

17

50

00

00

.00

00

00

.00



CONTI D: C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 23185-BI D
PRQIECT I TS SW2- 304 ESTI MATE NO 0006
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0215 630-80350 *Vertical Panel 50. 000
EACH
31. 00000
0220 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 2.000
Type
ype) EACH
3, 013. 00000
0225 630-80359 *Portabl e Message Sign Panel 26. 000
DAY
121. 00000
0230 630-80360 *Drum Channel i zi ng Device 50. 000
EACH
67. 00000
0235 630-80380 *Traffic Cone 200. 000
EACH
17. 00000
0240 630-85041 Mbbi | e Attenuator 150. 000
DAY
121. 00000
0245 700- 70010 F/ A M nor Contract Revisions 125, 000. 000
FA
1. 00000
0250 700-70016 F/ A Fuel Cost Adj ustnment 1, 000. 000
FA
1. 00000
0255 700- 70023 F/ A On-The-Job Trai nee 3, 200. 000
FA
1. 00000
0260 700-70111 Project First Program 1, 000. 000
FA
1. 00000
0265 700-70230 F/ A Conmuni cation Lines 60, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

45. 000
18. 500
63. 500

54. 000
17. 000
71.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5,763.710
0. 000
5,763.710
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ESTI MATE RUN 02/ 03/ 2021

314

2,057

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

10: 28: 17

AMOUNT

124.

1,506

1,079

8, 591.

5,763

00

50

.00

.00

50

00

.00

.00

.00

.00

71



CONTI D: C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23185-BI D ESTI MATE RUN 02/ 03/ 2021
PRQJECT: I TS SW2- 304 ESTI MATE NO 0006 10: 28: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70589 F/ A Environmental Health & Safety Managenent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 613-00100 1 In Elec Cond 308. 000 308. 000
LF 0. 000 0.00
22.00000 308. 000 6, 776. 00
0290 202-00240 Rem Asphalt Mat (Pl ani ng) 0. 000 0. 000
SY 0. 000 0. 00
20. 24000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,359, 030.50 % 167,607.34$ 1, 114, 964. 75
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0280 620-00020 Sanitary Facility 2.000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMT $ 6,000. 00 $ 0.00$ 3, 000. 00

PRQJECT TOTAL CURRENT AMI $ 2, 365, 030.50 $ 167,607.34 % 1,117,964.75



